525 San Anselmo Avenue
‘i Town of San Anselmo San Anselmo, CA 94960

SAN ANSELMO Staff Report
TO: Town Council 5/24/2022 Item #: 7.
FROM:

Scott Schneider, Assistant Public Works Director

SUBIJECT:
Approve the 2022 Street Resurfacing Project and authorize staff to advertise for construction bids

RECOMMENDATION

That the Town Council approves the 2022 Street Resurfacing Project and authorizes staff to advertise for
construction bids

BACKGROUND AND DISCUSSION

The Town Capital Improvement Program (CIP) typically includes about $1,000,000 of street paving each year.
Most of the streets selected for Fiscal Year 2022/2023 were included in the 5-Year CIP approved by Town
Council on August 27, 2019. All segments chosen are in extremely poor condition. This project is larger than
our typical annual resurfacing project as we included several streets (e.g. Cordone Dr and Riviera Street) that
were not included in the 5-Year CIP but are adjacent to CIP streets, and it would be efficient to include them
with this project.

The street resurfacing project includes grinding and paving of the asphalt roadways, construction of curb
ramps and replacement of striping. We have included the installation of green-backed sharrows on Cordone
and Brookside Drives they are on the School Bike Spine.

2022 Street Resurfacing Project include:

Woodside Drive - Butterfield Drive to Idlewood Drive
Woodside Court - Woodside Drive to end

Oak Springs Drive - Woodside Drive to Angela Ave
Timothy Avenue - Oak Springs Drive to end

Angela Avenue - Oak Springs Drive to Sheila Court
Angela Avenue - Oak Springs Drive to end

Mountain View Avenue - Sir Francis Drake Boulevard to end
Beverly Way - Mountain View Avenue to end

Cordone Drive - Sir Francis Drake Boulevard to end
Brookside Drive - Morningside Drive to Cordone Drive
Riviera Street - Mountain View Avenue to Cordone Drive
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The project will be advertised for 30 days starting in late May. Staff will return to Council for Award of the
construction contract in late July. Construction is expected to start in late August. The project includes 45
working days (9 weeks).

FISCAL IMPACT

Design Costs $ 132,000
Engineer’s Estimate for Construction $ 1,400,000
Construction Contingency $ 140,000
Construction Management $ 40,000
Total Project Costs $ 1,712,000

Funding for the design costs was included in the FY 2021/2022 budget. Funding for construction is available
from Measure D and the Road Maintenance Fund, and is included in the FY2022/2023 budget.

GENERAL PLAN CONSISTENCY

The General Plan does not address maintenance of the Town’s roadway network, but rather focuses on
changes to the roadways (additional lanes, turn pockets, etc). The street resurfacing project maintains the
current roadway configurations while improving the roadway surface and striping for all modes of
transportation (vehicle drivers, bicyclists, pedestrians and transit users).

CEQA AND CLIMATE ACTION PLAN CONSISTENCY

The Town finds this project to be categorically exempt from the requirement for the preparation of environmental
documents under the California Environmental Quality Act (CEQA) under CEQA Guidelines Section 15301 Class 1,
because it involves rehabilitation of existing streets, sidewalks, and gutters that will not create additional automobile
lanes and involves negligible or no expansion of use. (14 Cal. Code Regs. § 15301). None of the exceptions to this Class 1
categorical exemption apply in this instance (14 Cal. Code Regs. § 15300.2). Specifically, successive projects of the same
type in the same location will not cause significant cumulative impacts, as there are no successive projects planned at
this time. There are no unusual circumstances presented by this project and the project will not result in damage to
scenic resources within a designated state scenic highway. Finally, the project will not cause a substantial adverse change
in the significance of a historical resource, as no historical resources will be impacted.

As with any paving project, the Town follows our Complete Streets Policy which aims to improve the street not just for
vehicular traffic, but for pedestrians and bicyclists as well as transit. New and modified curb ramps and enhanced
crosswalks improve pedestrian safety, and improved pavement condition makes conditions safer for bicyclists. (Climate
Action Plan 2030 Transportation Measures T-2 Bicycling and T-3 Walking).
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